
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/26/2005

ESTIMATE SUMMARY 16:12:42

CONTID: C15007         ESTIMATE NO: 0004 PROG 2002

PCN: 15007-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 East Resurfacing PERCENT TIME:

PROJECT NO: IM 0705-074                   

I-70 East Resurfacing

NAME OF ROAD: 070A

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 09/26/2005 DATE TIME STARTED 06/01/2005

4819 S. INDUSTRIAL SERVICE RD. DATE LET 11/18/2004 DATE WORK BEGAN 07/27/2005

 DATE AWARDED 11/22/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/10/2004 DATE ACCEPTED

CHEYENNE WY 82003     307-632-7900 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,504,651.82 PARTICIPATING $ $ 217,229.00

AWARD PROJECT AMT: 2,296,134.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

94.27%

143,603.46

217,229.00

217,229.00

217,229.00

$

$

$

$

2,361,048.36

0.00

2,361,048.36

0.00

2,361,048.36

-34,442.01

0.00

2,326,606.35

0.00

AMOUNT DUE 2,326,606.35 217,229.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,229.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIT CARSON

35.0
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PCN: 15007-BID    ESTIMATE RUN 09/26/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0004 16:12:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 266,295.000 263,575.000

SY  0.000 0.00

0.85000 263,575.000 224,038.75

202-00240  
 

0010 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-00495  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,750.000 0.000

LF  1,750.000 5,600.00

3.20000 1,750.000 5,600.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 20.000 0.000

EACH 20.000 3,360.00

168.00000 20.000 3,360.00

202-01300  
 

0025 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

1,650.00000 0.000 0.00

250-00100  
 

0030 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

58.00000 0.000 0.00

250-00110  
 

0035 *MATERIAL SAMPLING AND DELIVERY 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

250-00120  
 

0040 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

250-00210  
 

0045 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

490.00000 0.000 0.00

250-00220  
 

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 76.980

TON 0.000 0.00

50.00000 76.980 3,849.00

403-00720  
 

0055 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 38,392.000 38,342.460

TON 0.000 0.00

40.50000 38,342.460 1,552,869.63

403-34841  
 



CONTID: C15007         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15007-BID    ESTIMATE RUN

PROJECT: IM 0705-074                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

TON 0.000 0.00

4.17200 0.000 0.00

0055 MATERIAL ALLOWANCE CRUSHED FINES AGGREGATE 0.000

TON 0.000 0.00

6.06900 0.000 0.00

0055 MATERIAL ALLOWANCE SAND (AGGREGATE) 0.000

TON 0.000 0.00

1.58000 0.000 0.00

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 13,887.000 12,754.000

GAL 0.000 0.00

1.10000 12,754.000 14,029.40

411-10255  
 

0065 GEOTEXTILE (PAVING) 1,820.000 1,820.000

SY  0.000 0.00

1.50000 1,820.000 2,730.00

420-00500  
 

0070 *BRIDGE EXPANSION DEVICE (0-2 INCH) 379.400 0.000

LF  379.400 34,525.40

91.00000 379.400 34,525.40

518-01002  
 

0075 *CONCRETE CLASS D (BRIDGE) 2.400 0.000

CY  2.400 8,736.00

3,640.00000 2.400 8,736.00

601-03040  
 

0080 *REINFORCING STEEL (EPOXY COATED) 212.000 0.000

LB  212.000 212.00

1.00000 212.000 212.00

602-00020  
 

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,250.000 0.000

LF  2,575.000 42,487.50

16.50000 2,575.000 42,487.50

606-00301  
 

0090 *END ANCHORAGE TYPE 3D 8.000 0.000

EACH 8.000 5,600.00

700.00000 8.000 5,600.00

606-01340  
 

0095 *TRANSITION TYPE 3G 6.000 0.000

EACH 6.000 5,700.00

950.00000 6.000 5,700.00

606-01370  
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PCN: 15007-BID    ESTIMATE RUN 09/26/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0004 16:12:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *END ANCHORAGE (FLARED) 14.000 0.000

EACH 14.000 18,550.00

1,325.00000 14.000 18,550.00

606-02005  
 

0105 *RUMBLE STRIP 180,764.000 0.000

LF  180,764.000 19,884.04

0.11000 180,764.000 19,884.04

614-80385  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

115,500.00000 1.000 115,500.00

626-00000  
 

0115 *EPOXY PAVEMENT MARKING 680.000 600.000

GAL 0.000 0.00

64.90000 600.000 38,940.00

627-00005  
 

0120 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 715.000 715.000

GAL 0.000 0.00

35.38000 715.000 25,296.70

627-00012  
 

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,568.000 7,100.000

SF  0.000 0.00

9.42000 7,100.000 66,882.00

627-01003  
 

0130 FLAGGING 1,500.000 505.000

HOUR 104.000 2,444.00

23.50000 609.000 14,311.50

630-00000  
 

0135 TRAFFIC CONTROL INSPECTION 25.000 8.000

DAY 6.000 300.00

50.00000 14.000 700.00

630-00007  
 

0140 TRAFFIC CONTROL MANAGEMENT 45.000 22.000

DAY 8.000 3,200.00

400.00000 30.000 12,000.00

630-00012  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.800

EACH 0.000 0.00

40.00000 1.800 72.00

630-80341  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 18.900

EACH 0.000 0.00

40.00000 18.900 756.00

630-80342  
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PCN: 15007-BID    ESTIMATE RUN 09/26/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0004 16:12:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 23.400

EACH 0.000 0.00

40.00000 23.400 936.00

630-80343  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 129.600

SF  0.000 0.00

15.00000 129.600 1,944.00

630-80344  
 

0164 PORTABLE MESSAGE SIGN PANEL 1.000 0.900

EACH 0.000 0.00

6,600.00000 0.900 5,940.00

630-80355  
 

0165 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 2.700

EACH 0.000 0.00

500.00000 2.700 1,350.00

630-80358  
 

0170 CONCRETE BARRIER (TEMPORARY) 255.000 0.000

LF  229.500 4,590.00

20.00000 229.500 4,590.00

630-80370  
 

0175 TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

9.00000 450.000 4,050.00

630-80380  
 

0180 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

509.05000 1.000 509.05

630-80510  
 

0181 MOBILE PAVEMENT MARKING ZONE 7.000 0.000

DAY 7.000 12,600.00

1,800.00000 7.000 12,600.00

630-80520  
 

0185 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A ASPHALT PAVEMENT INCENTIVE 100,865.000 48,615.700

F A 12,540.380 12,540.38

1.00000 61,156.080 61,156.08

700-70012  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15007-BID    ESTIMATE RUN 09/26/2005

PROJECT: IM 0705-074                   ESTIMATE NO: 0004 16:12:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A QUALITY INCENTIVE PAYMENT 37,820.000 0.000

F A 35,899.680 35,899.68

1.00000 35,899.680 35,899.68

700-70025  
 

0210 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

CAT 0200 $217,229.00 2,346,604.73CURRENT AMT 2,490,208.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

620-00002  
 

0225 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00012  
 

0230 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00015  
 

0235 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

771.81000 2.000 1,543.62

620-00020  
 

CAT 0400 $0.00 14,443.62CURRENT AMT 14,443.62 $$

PROJECT TOTAL 217,229.00 $ 2,361,048.35CURRENT AMT 2,504,651.82 $$


